


Change Log 20th May 2021

- Added option to trim inactive users by referencing EXO (according to user's office). Trimmed users will have "Leave Date" set as today

Refresh Delete Row Undo Redo Copy Paste Cell Selection Save Layout Reset Layout Expand All Collapse All Export Export Import Update User(s) Update EXO Name Trim Inactive Users Hide User Impersonate																			
Users																			
Drag a column header here to group by that column																			
Login Name	First Name	Last Name	Department	Discipline	Title	Description	Role	Authorised Projects	Office	Perth EXO	Montreal EXO	Approver	Utilisation	Start Date	Leave Date	Professional Membership	Membership Number		
Click here to add a new row																			
Aaron.hug...	Aaron	Huggett	Project M...	Offsite...	Electri...	Electrical...	Engin...	0000000015001...	Perth	AARON...	AARON HU...	Dean.E...		13/06/2...	20/05/20...				
Abdel.El...	Abdel	Elbakir	Engineer...	Electrical	Lead EIC	Engin...	All		Mont...			Peter.G...		08/03/2...					
Ada.Ceras...	Ada	Cerasuolo	Adminstr...	Offsite...	Office Ad...	Admi...	All		Mont...	ADA CE...	ADA CERAS...	Jacques...		13/12/2...	20/05/20...				
Adam.Gryl...	Adam	Gry	Engineer...	Mecha...	Princip...	Princip...	Desig...	All	Perth	ADAM...	ADAM GRY...	Ben.Da...		29/05/2...	20/05/20...				
Adela.Cris...	Adela	Cristea	Drafting	Mecha...	Senior M...	Lead...	All		Mont...	ADELA...	ADELA CRIS...	Frederi...		24/09/2...	20/05/20...				
adrian.v...	Adrian	Orlando	Engineer...	Mecha...	Senior M...	Engin...	All		Perth	ADRIA...		Ben.Da...		14/10/2...	20/05/20...				
Akhil.Shukla	Akhil	Shukla	Project M...	General...	Senior P...	Cont...	10012,10013,15660		Perth	AKHIL S...		Rory.F...		17/01/2...	20/05/20...				
alan.bolton	Alan	Bolton	Site Mana...	Site Ma...	Site Healt...	Admi...	All		Mont...	ALAN B...	MANDREAL...	Justin.S...		15/06/2...	20/05/20...				
Alan.Finnie	Alan	Finnie	Drafting	Piping	Pipin...		All		Perth	ALAN F...				18/01/2...	20/05/20...				
Alan.Kern...	Alan	Kernagh...	Drafting	Mecha...	Senior Ch...	Desig...	All		Perth	Alan Ke...	ALAN KERN...	ashen...		04/11/2...	20/05/20...				
Alan.Page	Alan	Page	Drafting	Mecha...	Lead...	Lead Mec...	Desig...	All	Perth	ALAN P...	ALAN PAGE	ashen...		30/09/2...	20/05/20...				
Alex.Barry	Alex	Barry	Engineer...	Process	Study...	Study Ma...	Engin...	All	Perth	ALEX B...	ALEX BARRY	David B...		08/06/2...	20/05/20...				
Alex.Liang	Alex	Liang	Engineer...	Control	Contr...		All		Perth	ALEX LL...		Chris.R...		16/11/2...	20/05/20...				
Alex.Reid	Alex	Reid	Adminstr...	Health...	Health C...	Admi...	01785,02903,04964		Perth	FRANK...	FRANK MC...			13/11/2...	20/05/20...				
Alex.Tank	Alex	Tank	Developm...	Offsite...	Senior EL...	Engin...	All		Perth	ALEX TA...	ALEX TANK			25/09/2...	20/05/20...				
Alexandra	Alexandra	Hayes	Adminstr...	Offsite...	Senior D...	Admi...	All		Perth	ALEXA...		bride...		19/10/2...	20/05/20...				
alexandre...	Alexandre	Roy	Developm...	Offsite...	V-P D...	V-P Deve...	Engin...	All	Mont...	ALEXA...	CRAIG WES...	Jacques...		06/07/2...	20/05/20...				
allan.gar...	Allan	Garbutt	Drafting	General...	Drawing...	Drawi...	All		Mont...	ALLAN...	ALLAN GAR...	Frederi...		23/04/2...	20/05/20...				
allison.pro...	Allison	Procter	Project M...	Offsite...	Proje...	Project A...	Admi...	All	Perth	ALLISO...		Paul.Me...		01/07/2...	20/05/20...				
Anahita.M...	Anahita	Moseawfi	Drafting	Electrical	E&I D...	E&I Desi...	Desig...	All	Perth	ANAHT...		Chris.R...		16/12/2...	20/05/20...				

Change Log 18th May 2021

- Transactions to date is changed to All Transactions



- EXO -> Transactions
 - o Changed back end to server mode so that data is streamed from server
 - o Only issue is program will blink when updating records

Change Log 23rd April 2021

- Forecast

- Grid Functions ▾ PF Functions ▾ Weeks **Show Actuals History** Save EAC Save Excel Summary Data Date 30/04/2021 End Date 30/11/2021 Save Dates P6 Schedule 20638-F/C ME 03.21 P6 Data Date 2/04/2021

	NP Units	Actual Costs (B)	Actual Cost Post DD	Outstanding (C)	Previous Total Commitment	Total Commitment (B + C)	Total Commitment Diff	Incommitment (D)	Prev. EAC (F)	EAC (E) (B + C + D)	Variance (A - E)	Period Move (G)	Percentage Period Move (G / F)	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21
0	2,107	\$4,520	\$0	\$0	\$4,520	\$4,520	\$0	\$151,922	\$153,993	\$156,442	-\$35,919	-\$2,450	-2%	\$0	\$259	\$0	\$0	\$0	\$4,261	\$0	\$142,186	\$0	

Budget (A)	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21
\$0	0.00	0.00	0.00	0.00	0.00	0.00	144.29	2,107.08	0.00	
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$9,736	\$142,186	\$0	
\$0	\$0	\$0	\$0	\$0	\$0		Cells in green shows that it has been overridden and not based on P6 forecast			
\$0	\$0	\$259	\$0	\$0	\$0					
\$0	\$0	\$0	\$0	\$0	\$0					
\$0	\$0	\$0	\$0	\$0	\$0					
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	
\$0	\$0	\$0	\$0	\$0	\$0	\$1,149	\$0	\$0	\$0	
\$0	\$0	\$0	\$0	\$0	\$0	\$893	\$0	\$0	\$0	
\$0	\$0	\$0	\$0	\$0	\$0	\$998	\$0	\$0	\$0	
\$0	\$160,206	\$224,548	\$224,548	\$224,548	\$224,548	\$153,993	\$0	\$0	\$0	

In this case the underlying P6 forecasts costs is \$1625.67 for May-21
So BP calculate it as

When it should be
\$4,520 [Actual] + \$109,700 [May-21 P6 Forecast] + \$9,736 [April-21 P6 Forecast] + (\$142,186 [May-21 Cell Value] - \$109,700 [May-21 P6 Forecast] - \$9,736 [Apr-21 P6 Forecast]) [Manual Override Costs] = \$146,706

Apr-21	May-21
\$0	\$109,700
Apr-21	May-21
144.29	1,625.67
\$9,736	\$109,700

Grid Functions ▾ PF Functions ▾ Weeks ▾ Show Actuals History Save EAC Save Excel Summary Data Date 30/04/2021 End Date 30/11/2021 Save Dates P6 Schedule 20638-F/C ME 03.21 P6 Data Date 2/04/2021 Calculate Forecast

[illegible]

- Design Cost/Charge Rate

- o Added area and subarea category

Default Columns				
Area	Sub Area	Discipline	Department	Doc Type
Any	Any	Control Systems	Engineering	Any
Any	Any	Vendor	Drafting	Any
Any	Any	Piping	Drafting	Any
Any	Any	Process	Engineering	Any
Any	Any	Instrumentation and Control	Engineering	Any
Any	Any	Civil	Drafting	Any
Any	Any	Mechanical	Engineering	Any

- Construct Cost Rate

- o Added area, subarea and variation category

Drag a column header here to group by that column				
Area	Sub Area	Discipline	Commodity	Variation Code
Any	Any	Commissioning	O03	Any
Any	Any	Electrical	✖ E04	Any
Any	Any	Electrical	✖ E02	Any
Any	Any	Electrical	E30	Any
Any	Any	Electrical	E80	Any
Any	Any	Piping	P03	Any
Any	Any	Mechanical	M99	VAR 029 CAT6A Cables
Any	Any	Electrical	F10	Any

Change Log 7th April 2021

- Changed all “Cost Group” column header description to “Discipline Code”
- Changed all “Cost Type” column header description to “Commodity Code”
- Old header description in sample view (Exo -> Transaction)

36302 Koolan Island Crusher Upgrade [36302] Design Progress [36302] Transactions						
Drag a column header here to group by that column						
Editable when authorised						
Sub Job	Cost Group	Cost Type	Stock Code	Variation Code	Description	
36302-000-00-D1	PR01	PFD	SF5		SCOTT FRECKELTON	
36302-000-00-D1	PR01	PFD	SF5		SCOTT FRECKELTON	
36302-000-00-D1	PR01	PFD	SF5		SCOTT FRECKELTON	
36302-000-00-D1	PR01	PFD	SF5		SCOTT FRECKELTON	
36302-000-00-D1	PR01	PFD	SF5		SCOTT FRECKELTON	
36302-000-00-D1	GE01	MTG	DL5		DAVID LANDWEHR	
36302-000-00-D1	GE01	MTG	DL5		DAVID LANDWEHR	
36302-000-00-D1	GE01	MTG	DL5		DAVID LANDWEHR	
36302-000-00-D1	GE01	MTG	DL5		DAVID LANDWEHR	
36302-000-00-D1	GE01	MTG	DL5		DAVID LANDWEHR	

- New header description in sample view (Exo -> Transaction)

[15660] Transactions						
Drag a column header here to group by that column						
Editable when authorised						
Sub Job	Discipline Code	Commodity Code	Stock Code	Variation Code	Description	
▶ 15660-000-00-I1	GP01	G30	AA9		ANTHONY ASTONE	
15660-000-00-I1	GP01	G30	AA9		ANTHONY ASTONE	
15660-000-00-I1	GP01	G30	AA9		ANTHONY ASTONE	
15660-000-00-I1	PM01	G22	BD5		BEN DRYDEN	
15660-000-00-I1	PM01	G05	DP12		DAVID PARATORE	
15660-000-00-I1	PM01	G05	DP12		DAVID PARATORE	
15660-000-00-I1	PM01	G05	DP12		DAVID PARATORE	
15660-000-00-I1	PM01	G05	DP12		DAVID PARATORE	
15660-000-00-I1	PM01	G05	ZR0		ZAC RADONICH	
15660-000-00-I1	PM01	G05	ZR0		ZAC RADONICH	

Change Log 31st Mar 2021

- Forecast

[00151] Forecast

Subjob												
	Phase	Discipline	nmoc	Commodity Name	Variation	Budget (A)	Actual Units	Remaining Units	PF Units	Actual Costs (B)	Actual Cost Post DD	
▶	Subjob: 00151					\$0	0	0	0	\$0	\$80	
▶	Subjob: 00151-000-00-D1					\$12	0	0	0	\$0	-\$26	
▶	Subjob: 00151-000-01-C1					\$400	0	0	0	\$0	\$0	
▶	Subjob: 00151-001-00-D1					\$7,980	13	0	0	\$551	\$0	
▶	Subjob: 00151-002-00-D1					\$13,200	0	0	0	\$0	\$0	
▶	Subjob: 00151-004-00-D1					\$3,840	18	0	0	\$1,788	\$93	
▶	Subjob: 00151-005-00-D1					\$4,800	0	0	0	\$0	\$2,177	
▶	Subjob: 00151-006-00-D1					\$0	0	0	0	\$0	\$1,927	
▶	Subjob: 00151-007-00-D1					\$0	0	0	0	\$0	\$232	
▶	Subjob: 00151-009-00-D1					\$0	0	0	0	\$0	\$7,776	
▶	Subjob: 00151-010-00-D1					\$0	0	0	0	\$0	\$613	

Previous Total Commitment	Total Commitment (B + C)	Total Commitment Diff	Incommitted (D)	Prev. EAC (F)	EAC (E) (B + C + D)	Variance (A - E)	Period Move (G)	Percentage Period Move (G / F)	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	1 Record(s)	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$12	\$0	3 Record(s)	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$400	\$0	2 Record(s)	\$0	\$0	\$0	\$0	\$0	\$0
\$551	\$551	\$0	\$0	\$552	\$551	\$7,429	\$0	8 Record(s)	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$13,200	\$0	2 Record(s)	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$1,788	\$1,788	\$0	\$0	\$1,788	\$2,052	-\$1,788	3 Record(s)	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$4,800	\$0	5 Record(s)	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	2 Record(s)	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	3 Record(s)	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$1	\$0	\$0	\$1	2 Record(s)	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	3 Record(s)	\$0	\$0	\$0	\$0	\$0	\$0

Show total records and grouped records here since percentage period move doesn't have a summary

\$551	\$2,339	\$1,788	\$0	\$553	\$2,339	\$27,893	-\$1,788	34 Record(s)	\$0	\$0	\$0	\$0	\$0	\$0
-------	---------	---------	-----	-------	---------	----------	----------	--------------	-----	-----	-----	-----	-----	-----

- Scheduling Export

Grid

Scheduling

Check and Delete Assignments

Remap P6 Ids

Push to P6

Export Relationship

Export relationship assignment to excel

[20638] Design Budget20638_001 - 20638-SCP-PM-63 -2 Mapping

Activity Id	Task	Type	Begin	End	Assigned Units		Activity Assignments
A3170	Milestone 1 - sub...	Milestone	12-Mar-20	12-Mar-20	0		
A39270	Milestone 2 - sub...	Milestone	14-Apr-20	14-Apr-20	0		
A3180	Milestone 2 - sub...	Milestone	14-Apr-20	14-Apr-20	0		
A3190	Milestone 3 - sub...	Milestone	24-Aug-20	24-Aug-20	0		
A39280	Milestone 3 - sub...	Milestone	26-Aug-20	26-Aug-20	0		
A3260	Milestone 4 - sub...	Milestone	26-Oct-20	26-Oct-20	0		
A41460	SP4 - Raw and WW...	Milestone	09-Dec-20	09-Dec-20	0		
A41450	SP4 - Raw and WW...	Milestone	13-Jan-21	13-Jan-21	0		
20638-SCP-PM-63 -2	Koodaideri Mine N...	WBS			28,968		
1	PROJECT SCHEDULE	WBS			28,968		
1.2.6	Procurement	WBS			858		
1	SP1 - Entrance and...	WBS			32		
1	Architectural	WBS			32		
1	AR01 Modular Buil...	WBS			32		
1.3.17-ST03-...	ST01 Modular Buil...	Activity	20-Jan-20	10-Feb-20	32		
1.2.6.111	Emergency Respon...	WBS			0		
1.2.5-ST-...	ST01 EMO Modula...	Activity	15-May-20	10-Jul-20	0		
1.2.5-ST-...	ST01 EMO Modula...	Milestone	17-Aug-20	17-Aug-20	0		
1.2.5-ST-...	ST01 EMO Modula...	Activity	07-Sep-20	02-Nov-20	0		
1.2.5-ST-...	ST01 EMO Modula...	Activity	06-Oct-20	07-Apr-21	0		
1.2.5-ST-...	ST01 EMO Modula...	Activity	08-Apr-21	16-Apr-21	0		
1.2.6.112	Shower and Locker...	WBS			0		
1.2.4-ST-	ST01 Shower & Lo...	Milestone	20-Jul-20	20-Jul-20	0		

Activity Assignments

Activity:

Assignments

Deliverable

20638-REV-EL-211

Drag a column header here to group by that column

Change Log 17th Mar 2021

- S-Curve
 - o Added department column, department column is a function of looking up doc types for default department, some doc types might be used across different department and thus might be inaccurate

36302 Koolan Island Cluster Upgrade

Drag a column header here to group by that column

Subject	Phase	Area	Sub Area	Department	Discipline	Commodity	Total Planned Units	Total Current Units	Cumulative	Baseline Planned % to Date	Current Planned % to Date	Baseline Earned % to Date	Current Earned % to Date	Planned Units to Date	Curr
36302-000-00-11	11	000	00	PM	PM01	G05	0.00	0.00	0.00%					0.00	
36302-000-00-11	11	000	00	AD	PM01	G07	0.00	0.00	0.00%					0.00	
36302-000-00-11	11	000	00	PM	PM01	G08	0.00	0.00	0.00%					0.00	
36302-000-00-11	11	000	00	PM	PM01	G22	0.00	0.00	0.00%					0.00	
36302-000-00-11	11	000	00	PM	PM01	G23	0.00	0.00	0.00%					0.00	
36302-000-00-11	11	000	00	PM	AM01	G01	0.00	0.00	0.00%					0.00	
36302-000-00-11	11	000	00	PM	AM01	G05	0.00	0.00	0.00%					0.00	
Total 241 Records							13268.00	13268.00	76.35%	76.35%	56.85%	56.85%		10129.79	

- o Excel export also shows lookup department

Type	Subjob_Name	Department_Co	Discipline_Name	Commodity_Coc	Data_Date	Units	Costs	Actual_Costs
Burned	03608-115-00-D1	DRG	ME01	DRG	02/09/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	16/09/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	23/09/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	30/09/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	07/10/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	14/10/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	21/10/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	28/10/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	04/11/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	11/11/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	18/11/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	25/11/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	02/12/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	09/12/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	16/12/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	23/12/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	30/12/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	06/01/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	13/01/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	20/01/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	27/01/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	03/02/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	10/02/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	17/02/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	24/02/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	03/03/2019	0	0	0

Change Log 8th Feb 2021

- Design -> Variation
 - o Added ability to auto reduce earned hours from latest date onwards to accommodate negative variation hours

Export Check Uncheck

These deliverable have negative variation units that'll erode earn value when proceed, please select whether to:

1. Reduce earned by checking 'Reduce Earn Value'
2. Use max reducible units, overriding specified negative variation

A backup of progress will be automatically taken before variation approvals

	Internal Name	Total Units	Earned Units	Maximum Reducible	Variation Reduction	Reduce Earn Value
X	00151-007-CAL-ST-002	100	50	-50	-75	☒

OKCancel

In this instance, deliverable have 100 total hours and 50 hours already earned, but variation defines a 75 hours reduction, two options are available during approval

- Reduce earned hours ticked – Earned units will be reduced to 25 so that 75 hours reduction can be applied
- Reduce earned hours not ticked – Variation hours will be changed to 50 hours reduction instead of 75, as defined by maximum reducible units column

Cont. Change Log 8th Feb 2021

- o Added ability to reduce earned units when variations are unapproved

These deliverable have negative variation units that'll erode earn value when proceed, please select whether to:

1. Reduce earned by checking 'Reduce Earn Value'
2. Use max reducible units, overriding specified negative variation

A backup of progress will be automatically taken before variation approvals

Internal Name	Total Units	Earned Units	Maximum Reducible	Variation Reduction	Reduce Earn Value
00151-007-CAL-ST-002	100	50	-50	-100	☐

OK Cancel

For instance, a variation that was previously approved with 100 hours is now in the process of unapproval. Since 50 hours has already been earned, 2 options are available during unapproval

- Reduce earned hours ticked – Earned units will be reduced to 0 so that unapproval with 100 hours taken away from the deliverable can take place
- Reduce earned hours unticked – Earned units will not be reduced, but user will see negative 100 hours remaining in progress

Change Log 27th Jan 2021

- Forecast

- o Added ability to save forecast data to be retrieved by excel

Drag a column header here to group by that column

Phase	Subjob	Discipline	Discipline	Discipline	Variation	Budget (A)	Actual Units	Remaining Units	PF Units	Actual Costs (B)	Actual Cost Post DD	Outstanding (C)	Incommitted (D)	Prev. EAC	EAC (E) (B + C + D)	Variance (A - E)	Period Move	Feb-21
D1	00151-001-00-D1	GE01	MAN	MAN -...		\$0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
D1	00151-001-00-D1	EL02	DRG	DRG -...	VA001	\$1,800	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,800	\$0	\$0
D1	00151-001-00-D1	EL02	DRG	DRG -...	VA002	\$1,300	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,300	\$0	\$0
D1	00151-001-00-D1	GE02	MAN	MAN -...		\$1,000	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,000	\$0	\$0
D1	00151-001-00-D1	ST01	CAL	CAL -...		\$400	13	0	0	\$551	\$0	\$0	\$0	\$0	\$551	-\$151	-\$551	\$0

Change Log 25th Jan 2021

- Project S-Curve
 - o Added ability to move data date forward/backward
 - o Added ability to disable report date auto change to previous period ending



- Progress
 - o Added ability to disable report date auto change to previous period ending

[03608] Progress							
Drag a column header here to group by that column							
	Name	Type	Start Date	Data Date	Previous Report Date	Report Date	Disable Auto Report Date
*	03608DAILY_001	Construct	2018-09-16	2020-11-12		2021-01-07	☐
I	03608WEEKLY_001	Design	2018-09-16	2020-11-08		2021-01-03	☒

Change Log 13th Jan 2021

- Register -> Change Register
 - o Added design change notice

30202] Change Register														
Drag a column header here to group by that column														
Change Number	Area	Title	Issue Description	TQ Number	Schedule Impact	Cost Impact	EPCM Hrs Impact	Avg Hr Rate (\$/h)	EPCM Cost Impact (\$)	CAPEX Impact (\$)	Total Cost Impact (\$)	Comments	Raised By	Date R
Click here to add a new row														
001	400	Addition of Hydrogen Product Flow Meter	Project originally intended to meter hydrogen production by calculation of flow to tube trailers. Tube trailers no longer in scope. Produced hydrogen is used for fuel cell and balance sent to flare. Produced hydrogen would need to be determined by calculation based on fuel cell consumption, pressure drop across PCV to flare, and PCV position. This would not be accurate. Hazer have confirmed that they would like a flow meter to be added to this like. Est. budget price \$6k (supply) for a Vortex flow meter. Additional datasheet for new flow meter.		Potential	Yes			\$0		\$0			22/10/

DESIGN CHANGE NOTICE				
DOCUMENT NUMBER	30202-CN-001		REVISION	A
DATE SUBMITTED	22-Oct-20			
PROJECT TITLE	30202 - Hazer Commercial Demonstration Plant			
ORIGINATOR - CHANGE INFORMATION				
CHANGE TITLE	Addition of Hydrogen Product Flow Meter			
WBS AREA	400			
IMPACT	☒ Client		☐ Internal	
PRIORITY	☐ Low	☐ Medium	☐ High	☐ Mandatory
CHANGE DESCRIPTION				
Project originally intended to meter hydrogen production by calculation of flow to tube trailers. Tube trailers no longer in scope. Produced hydrogen is used for fuel cell and balance sent to flare. Produced hydrogen would need to be determined by calculation based on fuel cell consumption, pressure drop across PCV to flare, and PCV position. This would not be accurate. Hazer have confirmed that they would like a flow meter to be added to this like. Est. budget price \$6k (supply) for a Vortex flow meter. Additional datasheet for new flow meter:				
EPCM HOURS IMPACT				
EPCM COST IMPACT	\$0			
CAPEX IMPACT				
TOTAL COST IMPACT	\$0			
SCHEDULE IMPACT	Potential			
ORIGINATOR	Name		Signature	
APPROVER	Name		Signature	
CLIENT - APPROVAL				
DECISION	☐ Approved		☐ Approved as noted ☐ Not approved ☐ More info required	

Change Log 8th Jan 2021

- Design -> Progress
 - o Added user remaining units to add discretionary remaining units

[00151] Design Progress															
Click here to group by that column															
						Editable Properties				Budget (Read Only)					
	Client Number	Primary Title	Secondary Title	Comments	Sub Job	Gates	Current %	Target Start	Target End	Budget Hours	Adjusted Budget	Variation Hours	Approved Variations	Total Hours	User Remaining Hrs
Click here to add a new row															
		Iron Bridg...			00151-009-00-D1		0%			0.00	0 hrs	60.00	Expand t...	60.00	0.00
		Tianqi Pip...			00151-004-00-D1		0%			0.00	16 hrs	0.00	Expand t...	16.00	0.00
		Degrussa...			00151-010-00-D1		0%			0.00	0 hrs	23.00	Expand t...	23.00	0.00
001		Horsco Ba...			00151-001-00-D1		0%			0.00	20 hrs	0.00	Expand t...	20.00	10.00
001		Albemarle...			00151-006-00-D1		0%			0.00	30 hrs	0.00	Expand t...	30.00	0.00
2		Design Ma...			00151-000-00-D1		100%			0.00	0 hrs	0.00	Expand t...	0.00	0.00
1					00151-001-00-D1		0%			0.00	4 hrs	0.00	Expand t...	4.00	0.00
		Soda Ash...			00151-005-00-D1		0%			0.00	20 hrs	0.00	Expand t...	20.00	0.00

- Forecast
 - o Show user remaining units in forecast. Must be activated by column chooser (Right clicking on header and choose "Show Column Chooser")

The screenshot displays a software interface with a context menu open over a table. The menu options are: Sort Ascending, Sort Descending, Clear Sorting, Group By This Column, Hide Group Panel, Show Column Chooser (highlighted with a red box), Best Fit (all columns), Filter Editor..., and Show Search Panel. Below the menu, a table is visible with columns: Phase, Subjob, isciplir, nmoc, ommodir, Variation, Budget (A), ctual Uni, lemmainin Units, and p. A 'Column Chooser' dialog box is also open, showing a search bar and a list of columns with checkboxes. The 'User Remaining Units' option is highlighted with a red box.

Phase	Subjob	isciplir	nmoc	ommodir	Variation	Budget (A)	ctual Uni	lemmainin Units	p
D1	00151-001-00-D1	GE01	MAN	MAN -...		\$0	0	4	
D1	00151-001-00-D1	EL02	DRG	DRG -...	VA001	\$1,800	0	0	
D1	00151-001-00-D1	EL02	DRG	DRG -...	VA002	\$1,300	0	0	
D1	00151-001-00-D1	GE02	MAN	MAN -...		\$1,000	0	0	
D1	00151-001-00-D1	ST01	CAL	CAL -...		\$400	13	20	
D1	00151-001-00-D1	ST01	CAL	CAL -...	VO001	\$480	0	0	
D1	00151-001-00-D1	GE01	MAN	MAN -...	21-36 H...	\$600	0	0	
D1	00151-001-00-D1	ST01	CAL	CAL -...	21-36 H...	\$2,400	0	0	
C1	00151-000-01-C1	EL02	E30	E30 S...		\$400	0	0	
C1	00151-000-01-C1	GP01	G99	G99 P...		\$0	0	10	
D1	00151-002-00-D1	ST01	CAL	CAL -...	002 - Sal...	\$12,000	0	0	
D1	00151-002-00-D1	GE01	MAN	MAN -...	002 - Sal...	\$1,200	0	0	0.00
D1	00151-004-00-D1	ST01	CAL	CAL -...		\$1,920	0	16	1.00
D1	00151-004-00-D1	ST01	CAL	CAL -...	004 - Tia...	\$1,920	0	0	0.00

34 Rec... \$30,232 13 183 183

Change Log 12th Nov 2020

- Design -> Deliverables Gates
 - o Deliverable gates goes by phases to support differentiation between D1, D2

Change Log 5th Oct 2020

- Design -> Progress
 - o Certain users will always open progress screen with previous week's data date. These users can also change progress data date, and it will not interfere with the data date for user that does not have the permission uses. The permission is as follows

Search		
Permission	Assigned	Read Only
▾ Dashboards		
My Dashboard	☐	
My Deliverables	☒	
▾ My Design Timesheet	☒	
Unsubmit EXO timesheet	☒	
Review Timesheets	☒	
Document Control	☐	
▾ Projects	☒	
HSE Report	☒	
▾ XXXXX	☒	
▾ Design		
▾ Deliverables	☒	
Approve deliverable's internal and client numbers	☒	
Unapprove deliverable's internal and client numbers	☒	
Book time for other users	☒	
Finalise deliverable's internal and client numbers	☒	
▾ Progress	☒	
Update deliverable's progress by qate/status	☒	
Always use previous week's date for progress and can change progress screen date	☐	
Progress Distribution	☒	
Variations	☒	
Deliverable Gates	☒	
Job Permissions	☒	
Variations	☐	
▾ Construct		
Job Setup	☒	
Resource Allocation	☒	
Cost Rates [Direct]	☒	
▾ EXO		
▾ Transactions	☒	☐
Show costs on EXO transactions	☒	
Allow changing quantity in EXO transaction	☐	
▾ Timesheets	☒	
Allow commit to EXO	☒	
Timesheets Query	☒	
▾ Jobs	☒	
Change budget in EXO	☒	
Master Job Permissions	☒	
Purchase Orders	☒	☐
Job History	☒	

Change Log 30th September 2020

- Exo -> Jobs
 - o Not showing cost group and cost type error when stock code is VA001
 - o Only validate cost group and cost type for new item in master job
 - o Show duplicate error when committing to EXO
- Design -> Variations
 - o Variation codes are pushed with default stock code item without cost group and cost type so that it doesn't clutter up forecast view

Change Log 11th September 2020

- Construction -> Variation
 - o Allow negative values for revenue
- Construction -> Variation -> Variation Items
 - o Remove cost group and cost type
 - o Filter sub job in construction variation to show valid sub job codes only
 - o Show cell error when sub job codes isn't valid for chosen type

Change Log 10th September 2020

- Forecast -> Forecast
 - o Show empty cost group and cost type in forecast to accomodate variations without cost group and cost type coming from construction variation module

Change Log 9th September 2020

- Exo -> Jobs
 - o Fixed an issue where committing to EXO resulting in empty cost group and cost type
- Design -> Risk Register
 - o Revised risk register matrix

Change Log 7th September 2020

- Design -> Progress
 - o Fixed an issue where at completion units doesn't match budgeted units when pushing to P6
 - o Add a checkbox to allow certain projects to have current week ending data date
 - o Added a button to copy start date to target start date and due date to target end date

Change Log 4th September 2020

- Design -> Progress
 - o Data date will automatically change to current week data date when current day is the day of week for current week's data date

Change Log 1st September 2020

- Exo -> Jobs
 - o Not validating/show errors on cost group and cost type when variation stock code is used
- Construction -> Variation
 - o Group jobs by Sub Job code and commit to Exo using default stock code
- Forecast -> Forecast
 - o Use total unapproved variation revenue to show unapproved revenue in forecast view

Change Log 24th August 2020

- Construction -> Variation
 - o Added construction variation module
[Tutorial](#)

Change Log 29th July 2020

- Forecast -> Forecast

- o Added column to show actual labour units post data date

Change Log 22nd July 2020

- Forecast -> Forecast
 - o Removed colors from actuals history

Change Log 21st July 2020

- Exo -> Transaction, Exo -> Purchase Orders
 - o Added stock code

Change Log 17th July 2020

- Design -> Deliverables / Progress
 - o Added show variation name and approve units column

[How to check variation name and approved units](#)

Change Log 15th July 2020

- Design -> Deliverables
 - o Added hidden column to allow subcontract hours to be excluded from forecast
- [How to exclude subcontract hours from forecast](#)

Change Log 14th July 2020

- Forecast -> Forecast
 - o Added permission to allow user to edit construction forecast as uncommitted

Change Log 7th July 2020

- Design -> Job Permission
 - o Fixed an error where newly added user isn't shown after refresh
 - o Show only active users

Change Log 3rd July 2020

- Design -> Deliverables
 - o Fixed an issue where subjob variation code doesn't show up in book time

Change Log 2nd July 2020

- Forecast -> Forecast
 - o Try to fix an issue where module loads partial data
 - o Not highlighting cells in green/red when date column's value is caused by PF changes
 - o Try to fix summary calculation double up
 - o Highlight PF column in green/red
 - o Allow construction jobs cells to be edited when P6 project doesn't exists

Change Log 1st July 2020

- Allow user with permission to edit Exo -> Transaction quantity
- Editing Exo -> Transaction quantity will adjust line cost, line charge, line total, line total tax, line tax and linetotal incl tax in EXO
- Exo -> Timesheet narrative will be saved on day with hours so that when it's approved the narrative will be transferred over

Change Log 26th June 2020

- Design -> Deliverables
 - o Highlight duplicate client number in red
 - o Book Time dialog loads faster for user that doesn't have authority to book time for other users

Change Log 25th June 2020

- Forecast
 - o Uncommitted values can only be entered on procurement jobs
 - o Pasting uncommitted values on non-procurement jobs will show no results

[Test Case Clip](#)