

Change Log 17th Mar 2021

- S-Curve
 - o Added department column, department column is a function of looking up doc types for default department, some doc types might be used across different department and thus might be inaccurate

36302 Koolan Island Cluster Upgrade

Drag a column header here to group by that column

Subject	Phase	Area	Sub Area	Department	Discipline	Commodity	Total Planned Units	Total Current Units	Cumulative	Baseline Planned % to Date	Current Planned % to Date	Baseline Earned % to Date	Current Earned % to Date	Planned Units to Date	Curr
36302-000-00-11	11	000	00	PM	PM01	G05	0.00	0.00	0.00%					0.00	
36302-000-00-11	11	000	00	AD	PM01	G07	0.00	0.00	0.00%					0.00	
36302-000-00-11	11	000	00	PM	PM01	G08	0.00	0.00	0.00%					0.00	
36302-000-00-11	11	000	00	PM	PM01	G22	0.00	0.00	0.00%					0.00	
36302-000-00-11	11	000	00	PM	PM01	G23	0.00	0.00	0.00%					0.00	
36302-000-00-11	11	000	00	PM	PM01	G01	0.00	0.00	0.00%					0.00	
36302-000-00-11	11	000	00	PM	PM01	G05	0.00	0.00	0.00%					0.00	
Total 241 Records							13268.00	13268.00	76.35%	76.35%	56.85%	56.85%		10129.79	

- o Excel export also shows lookup department

Type	Subjob_Name	Department_Co	Discipline_Name	Commodity_Coc	Data_Date	Units	Costs	Actual_Costs
Burned	03608-115-00-D1	DRG	ME01	DRG	02/09/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	16/09/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	23/09/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	30/09/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	07/10/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	14/10/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	21/10/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	28/10/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	04/11/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	11/11/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	18/11/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	25/11/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	02/12/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	09/12/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	16/12/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	23/12/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	30/12/2018	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	06/01/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	13/01/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	20/01/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	27/01/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	03/02/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	10/02/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	17/02/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	24/02/2019	0	0	0
Burned	03608-115-00-D1	DRG	ME01	DRG	03/03/2019	0	0	0

Change Log 8th Feb 2021

- Design -> Variation
 - o Added ability to auto reduce earned hours from latest date onwards to accommodate negative variation hours

Export Check Uncheck

These deliverable have negative variation units that'll erode earn value when proceed, please select whether to:

1. Reduce earned by checking 'Reduce Earn Value'
2. Use max reducible units, overriding specified negative variation

A backup of progress will be automatically taken before variation approvals

Internal Name	Total Units	Earned Units	Maximum Reducible	Variation Reduction	Reduce Earn Value
X 00151-007-CAL-ST-002	100	50	-50	-75	☒

OK Cancel

In this instance, deliverable have 100 total hours and 50 hours already earned, but variation defines a 75 hours reduction, two options are available during approval

- Reduce earned hours ticked – Earned units will be reduced to 25 so that 75 hours reduction can be applied
- Reduce earned hours not ticked – Variation hours will be changed to 50 hours reduction instead of 75, as defined by maximum reducible units column

Cont. Change Log 8th Feb 2021

- o Added ability to reduce earned units when variations are unapproved

These deliverable have negative variation units that'll erode earn value when proceed, please select whether to:

1. Reduce earned by checking 'Reduce Earn Value'
2. Use max reducible units, overriding specified negative variation

A backup of progress will be automatically taken before variation approvals

Internal Name	Total Units	Earned Units	Maximum Reducible	Variation Reduction	Reduce Earn Value
00151-007-CAL-ST-002	100	50	-50	-100	☐

OK Cancel

For instance, a variation that was previously approved with 100 hours is now in the process of unapproval. Since 50 hours has already been earned, 2 options are available during unapproval

- Reduce earned hours ticked – Earned units will be reduced to 0 so that unapproval with 100 hours taken away from the deliverable can take place
- Reduce earned hours unticked – Earned units will not be reduced, but user will see negative 100 hours remaining in progress

Change Log 27th Jan 2021

- Forecast

- o Added ability to save forecast data to be retrieved by excel

Drag a column header here to group by that column

Phase	Subjob	Disciplr	mmoc	ommodi Name	Variation	Budget (A)	ctual Uni	remainin Units	PF Units	Actual Costs (B)	ctual Cos Post DD	Outstanding (C)	Incommitter (D)	Prev. EAC	EAC (E) (B + C + D)	Variance (A - E)	Period Move	Feb-21
D1	00151-001-00-D1	GE01	MAN	MAN -...		\$0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
D1	00151-001-00-D1	EL02	DRG	DRG -...	VA001	\$1,800	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,800	\$0	\$0
D1	00151-001-00-D1	EL02	DRG	DRG -...	VA002	\$1,300	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,300	\$0	\$0
D1	00151-001-00-D1	GE02	MAN	MAN -...		\$1,000	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,000	\$0	\$0
D1	00151-001-00-D1	ST01	CAL	CAL -...		\$400	13	0	0	\$551	\$0	\$0	\$0	\$0	\$551	-\$151	-\$551	\$0

Change Log 25th Jan 2021

- Project S-Curve
 - o Added ability to move data date forward/backward
 - o Added ability to disable report date auto change to previous period ending



- Progress
 - o Added ability to disable report date auto change to previous period ending

[03608] Progress							
Drag a column header here to group by that column							
	Name	Type	Start Date	Data Date	Previous Report Date	Report Date	Disable Auto Report Date
*	03608DAILY_001	Construct	2018-09-16	2020-11-12		2021-01-07	☐
I	03608WEEKLY_001	Design	2018-09-16	2020-11-08		2021-01-03	☒

Change Log 13th Jan 2021

- Register -> Change Register
 - o Added design change notice

30202] Change Register														
Drag a column header here to group by that column														
Change Number	Area	Title	Issue Description	TQ Number	Schedule Impact	Cost Impact	EPCM Hrs Impact	Avg Hr Rate (\$/h)	EPCM Cost Impact (\$)	CAPEX Impact (\$)	Total Cost Impact (\$)	Comments	Raised By	Date R
Click here to add a new row														
001	400	Addition of Hydrogen Product Flow Meter	Project originally intended to meter hydrogen production by calculation of flow to tube trailers. Tube trailers no longer in scope. Produced hydrogen is used for fuel cell and balance sent to flare. Produced hydrogen would need to be determined by calculation based on fuel cell consumption, pressure drop across PCV to flare, and PCV position. This would not be accurate. Hazer have confirmed that they would like a flow meter to be added to this like. Est. budget price \$6k (supply) for a Vortex flow meter. Additional datasheet for new flow meter.		Potential	Yes			\$0		\$0			22/10/

DESIGN CHANGE NOTICE				
DOCUMENT NUMBER	30202-CN-001		REVISION	A
DATE SUBMITTED	22-Oct-20			
PROJECT TITLE	30202 - Hazer Commercial Demonstration Plant			
ORIGINATOR - CHANGE INFORMATION				
CHANGE TITLE	Addition of Hydrogen Product Flow Meter			
WBS AREA	400			
IMPACT	☒ Client		☐ Internal	
PRIORITY	☐ Low	☐ Medium	☐ High	☐ Mandatory
CHANGE DESCRIPTION				
Project originally intended to meter hydrogen production by calculation of flow to tube trailers. Tube trailers no longer in scope. Produced hydrogen is used for fuel cell and balance sent to flare. Produced hydrogen would need to be determined by calculation based on fuel cell consumption, pressure drop across PCV to flare, and PCV position. This would not be accurate. Hazer have confirmed that they would like a flow meter to be added to this like. Est. budget price \$6k (supply) for a Vortex flow meter. Additional datasheet for new flow meter:				
EPCM HOURS IMPACT				
EPCM COST IMPACT	\$0			
CAPEX IMPACT				
TOTAL COST IMPACT	\$0			
SCHEDULE IMPACT	Potential			
ORIGINATOR	Name		Signature	
APPROVER	Name		Signature	
CLIENT - APPROVAL				
DECISION	☐ Approved		☐ Approved as noted ☐ Not approved ☐ More info required	

Change Log 8th Jan 2021

- Design -> Progress
 - o Added user remaining units to add discretionary remaining units

[00151] Design Progress

Click here to group by that column

						Editable Properties				Budget (Read Only)					
	Client Number	Primary Title	Secondary Title	Comments	Sub Job	Gates	Current %	Target Start	Target End	Budget Hours	Adjusted Budget	Variation Hours	Approved Variations	Total Hours	User Remaining Hrs
Click here to add a new row															
		Iron Bridg...			00151-009-00-D1		0%			0.00	0 hrs	60.00	Expand t...	60.00	0.00
		Tianqi Pip...			00151-004-00-D1		0%			0.00	16 hrs	0.00	Expand t...	16.00	0.00
		Degrussa...			00151-010-00-D1		0%			0.00	0 hrs	23.00	Expand t...	23.00	0.00
001		Horsco Ba...			00151-001-00-D1		0%			0.00	20 hrs	0.00	Expand t...	20.00	10.00
001		Albemarle...			00151-006-00-D1		0%			0.00	30 hrs	0.00	Expand t...	30.00	0.00
2		Design Ma...			00151-000-00-D1		100%			0.00	0 hrs	0.00	Expand t...	0.00	0.00
1					00151-001-00-D1		0%			0.00	4 hrs	0.00	Expand t...	4.00	0.00
		Soda Ash...			00151-005-00-D1		0%			0.00	20 hrs	0.00	Expand t...	20.00	0.00

- Forecast
 - o Show user remaining units in forecast. Must be activated by column chooser (Right clicking on header and choose "Show Column Chooser")

The screenshot displays a software interface with a context menu open over a table. The menu options are: Sort Ascending, Sort Descending, Clear Sorting, Group By This Column, Hide Group Panel, Show Column Chooser (highlighted with a red box), Best Fit (all columns), Filter Editor..., and Show Search Panel. Below the menu, a table is visible with columns: Phase, Subjob, isciplir, nmoc, ommodir Name, Variation, Budget (A), ctual Uni, lemainin Units, and p. A 'Column Chooser' dialog box is also open, showing a search bar and a list of columns with checkboxes. The 'User Remaining Units' option is highlighted with a red box.

Phase	Subjob	isciplir	nmoc	ommodir Name	Variation	Budget (A)	ctual Uni	lemainin Units	p
D1	00151-001-00-D1	GE01	MAN	MAN -...		\$0	0	4	
D1	00151-001-00-D1	EL02	DRG	DRG -...	VA001	\$1,800	0	0	
D1	00151-001-00-D1	EL02	DRG	DRG -...	VA002	\$1,300	0	0	
D1	00151-001-00-D1	GE02	MAN	MAN -...		\$1,000	0	0	
D1	00151-001-00-D1	ST01	CAL	CAL -...		\$400	13	20	
D1	00151-001-00-D1	ST01	CAL	CAL -...	VO001	\$480	0	0	
D1	00151-001-00-D1	GE01	MAN	MAN -...	21-36 H...	\$600	0	0	
D1	00151-001-00-D1	ST01	CAL	CAL -...	21-36 H...	\$2,400	0	0	
C1	00151-000-01-C1	EL02	E30	E30 S...		\$400	0	0	
C1	00151-000-01-C1	GP01	G99	G99 P...		\$0	0	10	
D1	00151-002-00-D1	ST01	CAL	CAL -...	002 - Sal...	\$12,000	0	0	
D1	00151-002-00-D1	GE01	MAN	MAN -...	002 - Sal...	\$1,200	0	0	0.00
D1	00151-004-00-D1	ST01	CAL	CAL -...		\$1,920	0	16	1.00
D1	00151-004-00-D1	ST01	CAL	CAL -...	004 - Tia...	\$1,920	0	0	0.00

34 Rec... \$30,232 13 183 183

Change Log 12th Nov 2020

- Design -> Deliverables Gates
 - o Deliverable gates goes by phases to support differentiation between D1, D2

Change Log 5th Oct 2020

- Design -> Progress
 - o Certain users will always open progress screen with previous week's data date. These users can also change progress data date, and it will not interfere with the data date for user that does not have the permission uses. The permission is as follows

Search		
Permission	Assigned	Read Only
▾ Dashboards		
My Dashboard	☐	
My Deliverables	☒	
▾ My Design Timesheet	☒	
Unsubmit EXO timesheet	☒	
Review Timesheets	☒	
Document Control	☐	
▾ Projects	☒	
HSE Report	☒	
▾ XXXXX	☒	
▾ Design		
▾ Deliverables	☒	
Approve deliverable's internal and client numbers	☒	
Unapprove deliverable's internal and client numbers	☒	
Book time for other users	☒	
Finalise deliverable's internal and client numbers	☒	
▾ Progress	☒	
Update deliverable's progress by qate/status	☒	
Always use previous week's date for progress and can change progress screen date	☐	
Progress Distribution	☒	
Variations	☒	
Deliverable Gates	☒	
Job Permissions	☒	
Variations	☐	
▾ Construct		
Job Setup	☒	
Resource Allocation	☒	
Cost Rates [Direct]	☒	
▾ EXO		
▾ Transactions	☒	☐
Show costs on EXO transactions	☒	
Allow changing quantity in EXO transaction	☐	
▾ Timesheets	☒	
Allow commit to EXO	☒	
Timesheets Query	☒	
▾ Jobs	☒	
Change budget in EXO	☒	
Master Job Permissions	☒	
Purchase Orders	☒	☐
Job History	☒	

Change Log 30th September 2020

- Exo -> Jobs
 - o Not showing cost group and cost type error when stock code is VA001
 - o Only validate cost group and cost type for new item in master job
 - o Show duplicate error when committing to EXO
- Design -> Variations
 - o Variation codes are pushes with default stock code item without cost group and cost type so that it doesn't clutter up forecast view

Change Log 11th September 2020

- Construction -> Variation
 - o Allow negative values for revenue
- Construction -> Variation -> Variation Items
 - o Remove cost group and cost type
 - o Filter sub job in construction variation to show valid sub job codes only
 - o Show cell error when sub job codes isn't valid for chosen type

Change Log 10th September 2020

- Forecast -> Forecast
 - o Show empty cost group and cost type in forecast to accomodate variations without cost group and cost type coming from construction variation module

Change Log 9th September 2020

- Exo -> Jobs
 - o Fixed an issue where committing to EXO resulting in empty cost group and cost type
- Design -> Risk Register
 - o Revised risk register matrix

Change Log 7th September 2020

- Design -> Progress
 - o Fixed an issue where at completion units doesn't match budgeted units when pushing to P6
 - o Add a checkbox to allow certain projects to have current week ending data date
 - o Added a button to copy start date to target start date and due date to target end date

Change Log 4th September 2020

- Design -> Progress
 - o Data date will automatically change to current week data date when current day is the day of week for current week's data date

Change Log 1st September 2020

- Exo -> Jobs
 - o Not validating/show errors on cost group and cost type when variation stock code is used
- Construction -> Variation
 - o Group jobs by Sub Job code and commit to Exo using default stock code
- Forecast -> Forecast
 - o Use total unapproved variation revenue to show unapproved revenue in forecast view

Change Log 24th August 2020

- Construction -> Variation
 - o Added construction variation module
[Tutorial](#)

Change Log 29th July 2020

- Forecast -> Forecast

- o Added column to show actual labour units post data date

Change Log 22nd July 2020

- Forecast -> Forecast
 - o Removed colors from actuals history

Change Log 21st July 2020

- Exo -> Transaction, Exo -> Purchase Orders
 - o Added stock code

Change Log 17th July 2020

- Design -> Deliverables / Progress
 - o Added show variation name and approve units column

[How to check variation name and approved units](#)

Change Log 15th July 2020

- Design -> Deliverables
 - o Added hidden column to allow subcontract hours to be excluded from forecast
- [How to exclude subcontract hours from forecast](#)

Change Log 14th July 2020

- Forecast -> Forecast
 - o Added permission to allow user to edit construction forecast as uncommitted

Change Log 7th July 2020

- Design -> Job Permission
 - o Fixed an error where newly added user isn't shown after refresh
 - o Show only active users

Change Log 3rd July 2020

- Design -> Deliverables
 - o Fixed an issue where subjob variation code doesn't show up in book time

Change Log 2nd July 2020

- Forecast -> Forecast
 - o Try to fix an issue where module loads partial data
 - o Not highlighting cells in green/red when date column's value is caused by PF changes
 - o Try to fix summary calculation double up
 - o Highlight PF column in green/red
 - o Allow construction jobs cells to be edited when P6 project doesn't exist

Change Log 1st July 2020

- Allow user with permission to edit Exo -> Transaction quantity
- Editing Exo -> Transaction quantity will adjust line cost, line charge, line total, line total tax, line tax and linetotal incl tax in EXO
- Exo -> Timesheet narrative will be saved on day with hours so that when it's approved the narrative will be transferred over

Change Log 26th June 2020

- Design -> Deliverables
 - o Highlight duplicate client number in red
 - o Book Time dialog loads faster for user that doesn't have authority to book time for other users

Change Log 25th June 2020

- Forecast
 - o Uncommitted values can only be entered on procurement jobs
 - o Pasting uncommitted values on non-procurement jobs will show no results

[Test Case Clip](#)